

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department – Construction of MPP Building at Korukonda in East Godavari district-Extension of agreement time up to 12-8-2010 - Orders- Issued

-----  
PANCHYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT  
G.O.Rt.No. 1588 Dt:- 27 -10-2010

Read the following:-

From the CE (PR& Designs), O/o Engineer –In Chief , PR Department,  
Hyderabad Lr.No. AEE2/DEE/MPP – Korukonda/ EG /2008 dt 17-08-2010.

\*\*\*\*\*

In the circumstances reported by the Chief Engineer (P.R& Designs) in his letter read above, Government after careful examination of the matter hereby accord extension of agreement time up to 12-08-2010 for construction of MPP building at Korukonda in East Godavari District without imposing penalty for delay in execution of work.

2. The Chief Engineer (Panchayat Raj & Designs), Hyderabad shall take necessary action accordingly.

3. This order issues with the concurrence of Finance ( Expr. PR &RD ) Department vide their U.O.No.25138 /399/10 Expr. PR&RD dated 25-09-2010

4. A copy of this order is available on the internet and can be access at the address; [http:// www.ap.gov.in](http://www.ap.gov.in) /goir

(BY ORDER AND IN HE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To  
The Chief Engineer, (Panchayat Raj & Designs ), O/o Engineer –In Chief ,  
Panchayat Raj Department, Hyderabad  
The Superintendent Engineer, Panchayat Raj, Kakinda  
The District Treasury Officer, Kakinada  
The Accountant General, AP, Hyderabad  
Copy to  
OSD to M (PR&RD)  
P.S. to Special Chief Secretary to Government ( PR )  
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER